

Communications System Project

Task	Assigned To	Progress	Start	End
Initiation				
IT module & Meeting Minutes	Mukshar Wah	100%	2/4/26	3/4/26
Client, CS Module (Main Functional Requirements)	Shea Pettit	100%	2/4/26	3/4/26
External Interface Requirements	Shayan Khan	100%	2/4/26	3/4/26
Internal Interface Requirements & Non-Functional requirements	Jiacheng Liang	100%	2/4/26	3/4/26
Purpose, Overall Desc & User Login Module	Gary Alvarado	100%	2/4/26	3/4/26
Planning and design				
SRS Final Revision	Mukshar Wah	100%	3/1/26	3/4/26
Gaant Chart	Gary Alvarado	100%	3/2/26	3/4/26
UML Class diagram	GROUP	100%	3/2/26	4/6/26
Sequence Diagram	Jiacheng Liang, Shea	100%	3/2/26	4/6/26
Use Case Diagram	Shayan Khan	100%	3/2/26	4/6/26
Execution				
GUI	Mukshar Wah	100%	4/6/26	5/4/26
Chats-Server-Messages	Shea Pettit	100%	4/6/26	5/4/26
Messages-Tests	Shayan Khan	100%	4/6/26	5/4/26
User-Server-GUI	Jiacheng Liang	100%	4/6/26	5/4/26
Client-Server-Messages	Gary Alvarado	100%	4/6/26	5/4/26

Project start: Wed, 2/4/2026

Display week: 9

[illegible]