

Meeting Minutes

Wednesday Feb 25, 2026

4:45 pm - 5:20 pm (35 minute)

Gary Alvarado
Jiacheng Liang
Mukshar Wah
Shea Pettit

Summary

- Went over how to use github

Action

- Create a new login menu module (Gary)
- Visual representation to help pick out requirement (Mukshar)
- Finishing getting familiar with git and github (Everyone)
- Checking over internal interface (Shea)

Sunday March 1, 2026

4:45 PM - 4:55 PM (15 minute)

Muksharwah
Shea Pettit

Summary

- Decided on where the switch to IT view should be (in user profile)

Sunday March 1, 2026

10 PM - 10:20 PM (20 minute)

Jiacheng Liang
Shea Pettit

Summary

- Figured out getting past weird word document merge conflict and set the direction for tomorrow's meeting
- Main agenda for tomorrow's meeting: Finish SRS document, pick top requirement, pick class candidates

Monday March 2, 2026

4:30 PM - 5: 33 PM (1 hour 3 minute)

Gary Alvarado
Jiacheng Liang

Mukshar Wah
Shea Pettit
Shayan Khan

Summary

- Went over the SRS Functional requirement (common requirement, User login Module, Client Module, IT module, and communication server module)

Tuesday March 3, 2026

10 PM - 11:40 PM (1 hour 40 minute)

Gary Alvarado
Jiacheng Liang
Mukshar Wah
Shea Pettit
Shayan Khan

Summary

- Went over SRS document and made any revision needed
- Communication server, external interface, internal interface, and non-functional requirement

Action Item:

Everyone: Slides

Shayan: Use Case

Shea: UML Diagram

Jiacheng: Sequence Diagram

Mu: Use Case Diagram

Gary: Gantt Chart

Wednesday March 18, 2026

4:15 PM - 5:21 PM

Gary Alvarado
Jiacheng Liang
Mukshar Wah
Shea Pettit
Shayan Khan

Summary

- Going over message type and subtype
 - Authentication, display, and chat operation
- Started on the message design

Action item:

- Shea will start the design specification and push github
- Mukshar will work on the GUI

Sunday March 22, 2026

7:07 PM - 7:40 pm

Mukshar

Shea

Gary

Summary

- Went over the design specification document
- Went over the GUI design
- Determined which class diagrams we need

Action item:

- Mukshar will work on the Login Module class diagram
- Shea will work on the Server Module class diagram

Sunday March 22, 2026

10:07 PM - 10:24 pm

Shayan

Shea

Summary

- Caught Shayan up on the previous meeting

Action item:

- Shayan will work on the Message class diagram

Sunday March 22, 2026

10:25 PM - 10: pm

Jiacheng

Shea

Summary

- Caught Jiacheng up on the previous meeting

Action item:

- Jiacheng will work on the Client Module class diagram

Monday March 30, 2026

3:35 pm - 4:10 pm

Shea

Gary

Jiacheng

Summary

- We went over class diagrams again
- Shea brought his diagram
- Gary and Jiacheng are finishing up their diagrams
- Went over additions to the use case specification
- Went over sequence diagrams

Action Items:

- Jiacheng will work on group chat operations sequence diagram
- Gary will finish his class diagram
- Shea will work on the asynchronous message sending sequence diagram

Monday April 6, 2026

4:00 PM - 4:30 PM

Gary

Shea

Jiacheng

Mukshar

Summary

- Went over the design specification
- Set up time to meet
- Create mini schedule to finish the document

7:15 - 7:40 PM

Shea

Mukshar

Summary

- Went over design document deliverables
- Went over the understanding of the class diagrams

Action Items

- Shea will work on the data description
- Mukshar will work on the login class diagram, and section 4 of the design specification

Tuesday April 7, 2026

8:00 pm - 10:30 pm

Gary Alvarado
 Jiacheng Liang
 Mukshar Wah
 Shea Pettit
 Shayan Khan

Summary

- Continue on the Design Specification Document
- Added description for all section
- Created UML diagram
- Started on the presentation slides

Action Item

- Everyone meet up wednesday to finish up the design specification document

Wednesday April 8, 2026

6:00 pm - 7:37 pm

Gary Alvarado
 Jiacheng Liang
 Mukshar Wah
 Shea Pettit

Summary

- Finish up the design specification document
- Review the document
- Update all deliverable (srs, meeting minute, document)

Action item

- Chat Classes Implementation (Shea)
- User Class Implementation (Jiacheng)
- GUI Implementation (Mukshar)
- Client-Server communication implementation (Gary)

Wednesday April 8, 2026

10:15 pm - 10:45 pm

Shea Pettit
Jiacheng Liang
Shayan Khan

Summary

- Finalize the design specification
- Get documents ready for submission
- Update the SRS to be in line with our SDS
- Update the github to be prepared for implementation

Action Items

- Message Class Implementation (Shayan)
- Updating the SRS (Shea)

Thursday April 4, 2026

4:30 - 5:45 PM

Everyone

Summary

- Went over the user, message, server, gui and client class
- Figure out how to connect each class together
- Discussing what each class need or what the others need from each class

Action items

- Everyone work on the class they picked

Saturday May 2, 2026

10:15 - 11:15 PM

Gary Alvarado
Jiacheng Liang
Mukshar Wah
Shea Pettit

Summary

- Went over all the classes
- Discuss GUI integration
- Any method needed for the GUI

Action Item

- Make progress on the classes

Sunday May 3, 2026

9:24 -

Gary Alvarado
Jiacheng Liang
Mukshar Wah
Shea Pettit

Summary

- Hoped on call to go over some issue in the code
- Mainly Debugging/Testing
- Making sure all the classes work together